Facilities & Experimental Support Group
Weekly work Schedule

Line Days Job Phase
Code
6 Fl ‘ AGS  Construction
7 Tw [ | PHNX  Construction
8 T | | PHNX  Construction
9 M [ P2P  Construction
2 T (. ‘ P2P  Construction
23 [ STAR  Construction
24 T | | pP2pP Construction
25 [ AGS  Construction

26 I RHIC  Construction

28 (. RHIC

Construction

29 M (. PHNX  Construction
3oMw [ | ‘ NSLS  Construction
32 Lo ‘ ATF  Construction
34 TW | | ‘ RHIC  Construction
39 (. FES  Maintenance
40 MIWTE| | CAD  Miscellaneous
a1 [ ‘ AGS  Construction

Construction

43, | | | RHIC
45 I AGS
46 | | | RHC
47 MTWTF| | AGS
w T s
50 MTW | | | RHIC
52 TF| | AGS
53 F AGS

Construction
Construction
Construction
Construction
Construction
Construction
Construction

Maintenance

54 | ‘ FES  Construction
55 [ AGS  Maintenance
56 MTW | | AGS  Construction
57 MIW | | LERC  Construction
58 TE| | AGS  Construction
61 M (. ‘ PHNX  Construction
62 T 1 | RHIC  Construction
63 El NSRL  Construction
64 I‘ ELNS  Construction
65 TW [ | PHNX  Construction
66 I FES  Dismantle

67 TEl | RHIC  Construction

Generated 1/2/2015 2:46:52 PM

Open Jobs

Serial
Number
548

283
285
1424
1426
392
1422
11212014
8053
273
267
1
215
519
4942
3434
703
105
1520
507
1036
1201
408
817
321
1570
9946
554
511
422
409
286
178
7353
281
288

607
1512

Group

Carpenter
Carpenter
Carpenter
Carpenter
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Survey
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Electrician
Rigging
Rigging
Rigging
Rigging
Rigging

Rigging

Rigging

Description

Fab door at 975

East carriage platforms

Repair handrail

Secure col.

Survey 6 O'clock RP's

Crane rails

Calb. RP's

Survey Booster

Survey elevations 1010 & 1012
ZDC survey

Beam pipe / CM / VTX east west
NSLS-1I Survey

Preliminary beamline layout
Test move 1007 DX

PMs Gen's ATS testing

Misc. AGS/RHIC tier 7

Replace rusted tray arms (912)
Sec. 10 relocate lights

927 box cables tier 2

Sec. 11 add LED @ stochastic
929 replace UPS

1010 IR 120 outlet

Replace PNL @ col. M-26
1008 install LED fixtures

922 lighting
Connect/disconnect motors
EEBA crane repair

Install conduit for steam valve
922 Test relocate sw. gear
Disconnect power 1002-D
Up-grade power to 967

Prep. For door base

Install shielding 1008 north tunnel
Scrap Equipment

Close 1010 shielding

Assist east carriage , ladder,
dumbwaiter

Strip MPS

Beam dump and masks

11/14/2014
1/2/2015
1/2/2015
1/2/2015
1/2/2015

7/18/2014
12/24/2014
11/21/2014

5/30/2014
12/12/2014

12/5/2014

2/6/2009

9/12/2014
10/17/2014

5/28/2004

8/1/2003
9/6/2013

12/12/2014

12/24/2014

12/12/2014
1/2/2015

12/24/2014

6/20/2014

12/12/2014

12/19/2014

12/19/2014

12/6/2013

12/12/2014

12/19/2014

10/17/2014

5/23/2014

12/24/2014

12/24/2014
1/2/2015

12/24/2014
1/2/2015

10/3/2014
1/2/2015

Week of:

Monday, January 05, 2015

Issue Date

Originator

Pendzick
Phillips
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Phillips
Pendzick
Pearson
Phillips
Phillips

Pendzick

Pendzick
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Line Days Job

Code
68 (. AGS
69 M I P2pP
70 TW || | PHNX
71 Fl RHIC
72 [ FES
73 Tl | FEs

75 I FES
83 MTW | | CEC

85 TW | | | RHIC
89 | NSRL
91 |1 cEC
92 MW | | | STAR

93 TF | | PHNX
95 \ | NSRL

96 TEFl | | ELNS
97 MTW | | P2pP

104 MIWTE| | STAR
105 TF| | PHNX

106 MTW | | | STAR
107 I AGS
108 M | 10T AGS
109 [ 10T| AGS
111 | 10T| cAD

112 | 10T STAR

114 I 1OT| PHNX

126 MIWTF | | FES
128 MIWTE| | AGS
129 1 AGs
130 M (. RHIC
131 (. RHIC
132 I STAR

133 |1 | STAR
134 | ERL
135 MTW | | BLIP
136 1| AGS
137 | 1 | STAR

138 | | ELNS
139 I RMD
140 I AGS
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Phase

Construction
Construction
Construction
Construction
Dismantle

Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction
Construction

Construction

Construction

Construction

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance

Maintenance

Serial
Number
8919

1414
259
289
477

1512

8152014
224
283

7347
257

1415

1512

7349
277

1423

15102
1512
1415

96

4617
550
503

1553
1554

523
141201
141202
141219
141218

908

112
141208
141209
141210
141217
141212
141107

303

Group

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging

Rigging
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Mechanical Tech
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service
Electronic Service

Electronic
Services

Electronic Service

Electronic
Services

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

Assist AGS

6 O' clock shielding

Shield wall plug door

Close 1008 shielding

Clean up

Rig motor 1006

PM's cranes and generators
704 MHz coax

Assist with DX-DO moves
Septum Mods

500Mhz coax

SGIS check out

PHENIX blue sheet

Prep. Jacks

Hook-up CS1B & CS1Y

Set up 6 O' clock RP's

STAR power supply check out
PHENIX blue sheet

SGIS check out

Tune jump reg. card testing
Assist RF (Rich shift work & OT)
Populate Opto boards

Repair & test Toldo control boxes (shift
work Joe D.)

STAR graphics Win CC (shift work Tim)

Power supply water flow switch
monitor PLC (shift work Chris)

WATCH

Winter check list

Choke clean up

PHENIX tower repair
Transverse damper water 1005-E
MCW pump repair

STAR TPC PH meter

twr 3 repair

Beam stop pump repair
Booster RF seal repair
STAR tower Chem. Repair
Modulater repair

902 HX cleaning

PLC documentation

Issue Date

12/6/2013
12/12/2014
1/2/2015
1/2/2015
9/12/2014
1/2/2015
8/15/2014
10/3/2014
1/2/2015
10/17/2014
11/21/2014
1/2/2015
1/2/2015
12/5/2014
12/24/2014
1/2/2015
1/2/2015
1/2/2015
1/2/2015
4/18/2014
3/21/2008
12/5/2014
11/7/2014

11/21/2014
11/21/2014

5/18/2007
12/5/2014
12/5/2014
12/24/2014
12/24/2014
9/19/2014
1/24/2014
12/19/2014
12/24/2014
12/24/2014
12/24/2014
12/24/2014
11/7/2014
3/21/2014

Originator

Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Pendzick
Pendzick
Folz
Pendzick
Pearson
Folz
Pendzick
Phillips
Pearson
Phillips
Pendzick
Pendzick
Phillips
Pendzick
Pendzick
Zaltsman
Pendzick

Pendzick

Pendzick

Phillips

Scaduto
Pendzick
Pendzick
Pendzick
Pendzick
Pendzick
Scaduto
Pendzick
Pontieri
Pendzick
Pendzick
Phillips
Scaduto

Scaduto
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Line Days Job

Code
141 [

RHIC

142 (. AGS

143 I 1 AGs

144 [
145 M I

146 I 1| AGs

147 lo AGS

RHIC
RHIC

148 [ RHIC
149 MTWTF| | ‘ AGS
150 (. AGS
151 | | ELNS
152 I 1| Aes

Generated 1/2/2015 2:46:53 PM

Phase

Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Maintenance
Construction

Maintenance

Serial
Number
141205

806
141207
708
141215
602
710
141216
141217
116
278
141220

Group

Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems
Water Systems

Water Systems

Description

RHIC RF tuner water hook up
10th station pump rebuild
LINAC cavity pump 7 repair
RHIC RF balance system

9MHz water system review

Fill DI cartridges

LINAC PLC replacement

STAR / PHENIX chiller alarms
RFM6 tower repairs

Install M.M. temp. transmitter
Hook up water CS1's & collectors

LINAC MER clean up

Issue Date

12/12/2014
8/15/2014
12/12/2014
7/11/2014
12/24/2014
6/6/2014
7/25/2014
12/24/2014
12/24/2014
1/24/2014
12/24/2014
12/24/2014

Originator

Pendzick
Scaduto
Pendzick
Scaduto
Pendzick
Scaduto
Scaduto
Pendzick
Pendzick
Scaduto
Phillips

Pendzick
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